TEAM PROJECT PLAN AND TASK LIST

Stage 1 | 20 XP | Submission deadline: 24 October 2026, 23:59 Beijing Time

1. Team Information and Responsibilities

Team name	**SLN**
Selected module	**AI Overview**
GitHub repository	**https://github.com/NicolausLionel/SLN**

1.1 Team Members, Skills, and Roles.

Member / Student ID	Current skills / experience	Skill to develop	Role and responsibilities
墨仁 / **1820262039**			
/ 1820262046			
/ 1820262067			
/ 1820262113			
/ 1820262342			
/1820262355			

2. Project Scope and Goals

2.1 Target Learners

The target learners are university students and beginners who have little or no prior knowledge of Artificial Intelligence.

The content is designed for learners who want to:

- Understand what AI is and how it differs from traditional computer systems.
- Learn how AI is used in everyday life, education, and the workplace.
- Recognize the benefits, limitations, and potential risks of AI.

- Develop the ability to evaluate AI-generated information critically and use AI responsibly.

2.2 Learning Goals

By the end of this module, learners should be able to:

1. Define Artificial Intelligence and explain its basic concepts in their own words.
2. Describe how AI works at a general level, including the roles of data, algorithms, and machine learning.
3. Identify common applications of AI in everyday life, education, business, and other fields.
4. Explain the benefits and limitations of AI, including possible inaccurate outputs and bias.
5. Recognize ethical concerns related to AI, such as privacy, fairness, transparency, and accountability.
6. Evaluate AI-generated information critically and identify when information needs further verification.
7. Apply responsible AI-use practices when completing academic tasks or solving everyday problems.

2.3 Content Outline

Outline section	**Planned content**
Topic 1: Introduction to AI	Definition and meaning of AI; brief history and development of AI; basic concepts and characteristics of AI; differences between AI and traditional computer systems.
Topic 2: Types of AI and How AI Works	Types of AI based on capabilities; introduction to machine learning and deep learning; generative AI; the roles of data and algorithms; a general explanation of how AI processes information and generates outputs.
Topic 3: Applications of AI	AI in education; AI in business and finance; AI in healthcare; AI in transportation; AI in communication and entertainment; examples of commonly used AI tools.
Topic 4: Benefits, Limitations, and Challenges of AI	Benefits such as efficiency, automation, and productivity; limitations in understanding context; inaccurate outputs and AI hallucinations; data quality and bias; overdependence on AI; the importance of verifying AI-generated information.
Topic 5: Ethical and Responsible Use of AI	Privacy and data protection; fairness and bias; transparency and accountability; academic integrity; human judgment and oversight; responsible AI use and verification of AI-generated content.

2.4 Scope Boundaries

To keep the project focused and manageable, the group will cover the fundamental concepts of AI, its practical applications, and responsible use. The module will be introductory rather than highly technical.

Materials included in the project:

- Basic definitions, history, and characteristics of AI.
- Different types of AI, including machine learning, deep learning, and generative AI.
- A general explanation of how AI systems use data and algorithms.
- Applications of AI in everyday life and various industries.
- Benefits of AI, such as efficiency, automation, and productivity.

- Limitations and challenges, including inaccurate outputs, bias, and overdependence.
- Ethical issues involving privacy, fairness, transparency, and academic integrity.
- Practical guidelines for evaluating AI-generated information and using AI responsibly.

Materials excluded from the project:

- Detailed programming tutorials or instructions for building AI systems.
- Advanced mathematical explanations of AI algorithms and neural networks.
- In-depth technical analysis of AI model architectures and training processes.
- Detailed legal analysis of AI regulations across different countries.
- Extensive coverage of specialized fields, such as advanced robotics or highly technical medical AI.
- Speculative predictions about future AI developments beyond the module's learning objectives.

Scope limitation: The project will use simple explanations and relevant examples to help beginners understand the subject. Examples of specific AI tools may be included to illustrate concepts, but the project will not focus on promoting or reviewing particular products.

2.5 Questions for the Instructor

Before developing the learning materials, the group should confirm the following points with the instructor:

1. Target learners: Is the module intended for complete beginners, or are learners expected to have prior knowledge of AI?
2. Content outline: Are the five proposed topics sufficient to cover the required scope of an AI overview?
3. Technical depth: How detailed should the explanations of machine learning, deep learning, and generative AI be?
4. Applications: Should the group focus on specific industries, or provide a broad overview of AI applications across different fields?
5. Examples and case studies: Can the group use current AI tools and real-world examples to explain the concepts?
6. Ethical issues: How much emphasis should be given to privacy, bias, academic integrity, and responsible AI use?
7. Learning activities: Does each topic need exercises, quizzes, discussion questions, or practical activities?
8. Sources and references: Are there required textbooks, academic sources, or citation styles that the group must follow?
9. Content requirements: Is there a required word count or a specific number of subtopics for each section?
10. Assessment criteria: What are the evaluation criteria for the completed learning module, and are there any specific formatting requirements?

3. Learning Resources and Mini Lecture Plan

3.1 Shared Markdown Source

The team will maintain a shared Markdown source as the main reference for concepts, examples, and citations. The Study Guide, PPT, and Video Tutorials should be based on this source so that the explanations remain consistent. All learning resources will use this document as their main reference to ensure consistency.

3.2 Study Guide and Test Bank

- Study Guide: organized explanations, key terms, examples, diagrams where useful, summary points, and references.
- Test Bank: a mix of recall and application questions, with correct answers and brief explanations. Questions should align with the learning goals.
- Responsible roles: (isiiii) Names: (isiii)

3.3 PPT Slides

- Create a concise slide deck with a clear learning sequence, readable text, useful diagrams/examples, and a short recap.
- Avoid placing full paragraphs on slides; use the Study Guide for detailed explanations.
- Responsible role: (isiiii). Names: (isiiii)

3.4 Video Tutorial

- Plan short tutorial segments that explain or demonstrate selected key concepts step by step.
- Prepare a script or storyboard first; verify the explanation and any on-screen examples before recording.
- Responsible role: (isiiii). Names: (isiiii) .

3.5 Live Mini Lecture

Selected topic: (isiiii)
Why it matters: explain how the topic supports the module's learning goals and why beginners should understand it.
Teaching approach: begin with a short motivating question or scenario, explain the core idea, demonstrate one worked example, ask learners to attempt a short question, then summarize the key takeaway.
Presenter(s), duration, and date: (isiiii).

3.6 How the Resources Work Together

- The Markdown source is the shared content reference.
- The Study Guide provides detailed explanations; the Test Bank checks understanding.
- The PPT highlights the lecture's main ideas and visuals.
- The Video Tutorials demonstrate selected ideas at a learner-friendly pace.
- The Live Mini Lecture brings the concepts together through explanation, demonstration, and interaction.

4. Workflow, Schedule, and Coordination

Tanggal masih deadline, internal deadline di dikusiin

Stage / date	Main focus	Planned internal target	Evidence / output
Stage 1 — 24 Oct 2026	Project plan, task list, repository setup, module outline, substantial Markdown V1.0 content, review and submission evidence.	Team plan and owners confirmed as early as possible Draft reviewed before 22 Oct.	Project plan PDF/DOCX and the separate Stage 1 GitHub/Markdown submission package.

Stage 2 — 7 Nov 2026	Develop and refine the learning resources based on the shared Markdown; continue review.	Internal draft target: 3 Nov 2026 Review target: 5 Nov 2026.	Updated source content and progress evidence; exact deliverables: (isiii).
Stage 3 — 28 Nov 2026	Finalize resources, check consistency, rehearse the mini lecture, and complete documentation.	Content freeze target: 20 Nov 2026 Final target: 23 Nov 2026.	Final project materials and required documentation; exact deliverables: (isiii).

4.1 Workflow

1. Confirm the module, learner profile, team roles, and expected deliverables.
2. Research reliable sources and record references while researching.
3. Draft the module outline and shared Markdown content.
4. Ask a teammate to review the content for accuracy, clarity, and beginner-friendliness.
5. Create the Study Guide/Test Bank, PPT, and Video Tutorials from the reviewed source content.
6. Run peer review and test questions/examples; record issues and assign corrections.
7. Propagate approved corrections to every affected resource.
8. Rehearse the Live Mini Lecture, collect feedback, and revise.
9. Check all files, links, permissions, filenames, logs, and evidence before submission.

4.2 Communication and Coordination

- Use the agreed team chat for quick questions and meeting coordination: wechat/weixin, whatsapp.
- Use GitHub issues, commits, and pull requests or another agreed review method to track content changes: ngasal masih.
- Hold a short progress check at agreed intervals; record decisions, task changes, blockers, and owners in the project log.
- Each member updates their personal log with their own work, contribution, and significant AI assistance.

4.3 Peer Review and Quality Checks

- Check correctness against reliable sources and cite sources clearly.
- Check that explanations suit beginner learners and examples can be followed.
- Check that Markdown, Study Guide, PPT, video scripts, and mini lectures do not contradict one another.
- Record at least the issue found, reviewer, correction made, and affected resources.

4.4 Risks and Mitigation

Risk	Mitigation
Module or topic is not decided yet	Discuss with the team or teacher and confirm the topic first.

Work is not divided equally or deadlines are missed	Give each member a clear task and check progress regularly.
Explanations are wrong or too difficult	Use reliable sources and ask teammates to check the content.
Changes are not updated in all materials	Use the latest Markdown as the main reference and update other materials when needed.
GitHub or file access problems	Check access early and keep backup files on your computer.
Video recording or presentation is delayed	Prepare the script early and leave time to practice and check the equipment.

5. Master Task List

Status key: Not started / In progress / Under review / Blocked / Done. Owners, dates, and status must be updated by the team.

ID	Task / specific action	Expected result	Responsible member(s)	Internal deadline	Status	Dependencies
T01	Confirm team name, selected module, and team communication channel.	Confirmed team/project information.		21 Oct 2026	Not started	None
T02	Collect roster names, student IDs, skills, learning goals, and available time for each member.	Completed team-member table and fair workload plan.		21 Oct 2026	Not started	T01
T03	Agree on roles and identify the coordinator and submission lead.	Every member has clear responsibilities.		21 Oct 2026	Not started	T02
T04	Confirm target learners, learning goals, scope, content outline, and instructor questions.	Approved project scope and outline.		22 Oct 2026	Not started	T01
T05	Create a GitHub repository and add README with team, module, purpose, structure, and progress.	Accessible repository with initial README.		22 Oct 2026	Not started	T01, T03

T06	Research the module and collect reliable references.	Source notes and reference list.		22 Oct 2026	Not started	T04
T07	Draft and review the whole-module outline in Markdown.	Logical outline with topics, prerequisites, examples/activities, and status labels.		23 Oct 2026	Not started	T04, T06
T08	Write substantial Markdown V1.0 for at least one coherent topic group.	Beginner-friendly content with terms, worked example/demo, activity/question, answer/explanation, and references.		23 Oct 2026	Not started	T06, T07
T09	Peer-review the Markdown for accuracy, clarity, sources, and learner suitability.	Documented review outcome and corrections.		23 Oct 2026	Not started	T08
T10	Create the Stage 1 project plan and update the Master Task List snapshot.	Reviewed Project Plan document and current task list.		23 Oct 2026	Not started	T01–T04
T11	Prepare project log, personal logs, AI-use notes, and contribution evidence.	Logs/evidence are up to date and accessible.		24 Oct 2026	Not started	T03, T05–T09
T12	Run final check of document, filenames, repository links, access, and team review.	Submission checklist completed; links/files open.		24 Oct 2026	Not started	T05, T10, T11
T13	Submit the Stage 1 Project Plan document.	TeamName_Stage1_ProjectPlan.docx or .pdf submitted.		24 Oct 2026, before 23:59 Beijing time	Not started	T10, T12
T14	Develop Study Guide and Test Bank from the reviewed Markdown.	Study Guide draft and questions with explained answers.		4 Nov 2026 (proposed)	Not started	T08, T09
T15	Create PPT slides from the reviewed source.	Clear slide deck with examples/visuals and recap.		4 Nov 2026 (proposed)	Not started	T08, T09
T16	Prepare Video Tutorial script/storyboard and production plan.	Approved script/storyboard and recording plan.		4 Nov 2026 (proposed)	Not started	T08, T09

T17	Review Stage 2 resource drafts and propagate corrections.	Reviewed drafts and correction log.		6 Nov 2026 (proposed)	Not started	T14–T16
T18	Confirm Live Mini Lecture topic, presenter(s), duration, and teaching approach.	Confirmed lecture plan aligned with course topic menu.		10 Nov 2026 (proposed)	Not started	T04
T19	Complete resource production and align all outputs with the source content.	Consistent Study Guide, Test Bank, PPT, and video tutorials.		23 Nov 2026 (proposed)	Not started	T14–T18
T20	Rehearse the mini lecture, test materials, collect feedback, and revise.	Rehearsed lecture and completed revision checklist.		26 Nov 2026 (proposed)	Not started	T18, T19
T21	Complete final documentation and final submission checks for Stage 3.	Final materials, logs, links, and evidence checked.		28 Nov 2026 (proposed)	Not started	T19, T20

6. Submission and Evidence

Required output for this assignment: one Word or PDF document containing this project plan and the latest Task List snapshot.

- Filename: SLN_Stage1_ProjectPlan.docx or SLN_Stage1_ProjectPlan.pdf.
- GitHub repository link: https://github.com/NicolausLionel/SLN.
- Task List location if maintained separately: Included in this document.
- Project log: record planning discussions, decisions, task allocation, blockers, and contributions.
- Personal log: each member records their own work and contribution.
- AI-use notes: document significant AI assistance and the way the team checked/edited the output, following the course rules.
- Final review: all team members review the plan; the submission lead confirms that the document and links are accessible before submitting.

7. Final Submission Checklist

☐ Team name and module are confirmed.

☐ All roster names, student IDs, skills, and roles are complete.

☐ Workload distribution and responsibilities are clear and fair.

☐ Target learners, learning goals, outline, scope boundaries, and instructor questions are included.

☐ Study Guide/Test Bank, PPT, Video Tutorials, and Live Mini Lecture plans are included.

☐ Schedule includes Stage 1, Stage 2, Stage 3, and internal deadlines.

☐ Master Task List includes action, deliverable, owner, deadline, status, and dependencies.

☐ Risks and mitigation strategies are included.

☐ GitHub link and separate task-list location are included where applicable.

☐ Project log, personal logs, and significant AI-use notes are updated.

☐ All members have reviewed the document and links have been tested.

☐ Final filename is correct and the document opens properly.

Approval

Coordinator	:	Date reviewed	:
Submission Lead	:	Team review completed	:

Source

1. Artificial Intelligence: A Modern Approach
2. On the Dangers of Stochastic Parrots: Can Language Models Be Too Big?

   Bender, E. M., Gebru, T., McMillan-Major, A., & Shmitchell, S. (2021). ACM FAccT Conference, pp. 610–623.

3. Artificial Intelligence Risk Management Framework (AI RMF 1.0)

   Tabassi, E. (2023). National Institute of Standards and Technology (NIST).