TEAM PROJECT PLAN AND TASK LIST

Stage 1 | 20 XP | Submission deadline: 24 October 2026, 23:59 Beijing Time

1. Team Information and Responsibilities

Team name	**SLN**
Selected module	**AI Overview**
GitHub repository	**https://github.com/NicolausLionel/SLN**

1.1 Team Members, Skills, and Roles.

Member / Student ID	Current skills / experience	Skill to develop	Role and responsibilities
墨仁 / **1820262039**	**Basic visual design, Canva & PowerPoint presentation design, creative idea generation, team leadership, basic project coordination.**	**Interactive Web Layout, Video Editing**	**Design Visual**
周利福/ **1820262046**	**Leadership, Basic github knowledge, Great team work**	**Advanced github knowledge, Interactive repository**	**CEO**
姚光耀/ **1820262067**	**Working with a team, critical thinking, consistent, rational, creative**	**AI fundamentals and github knowledge**	**Quality Lead**
何恩强/ **1820262113**	**Team work, Creative, Critical Thinking, Basic video editing**	**Computer science skills and github**	**Video Lead**
曾瑞琳/ **1820262342**	**Research synthesis and source verification, critical analysis (attention to detail) and editorial review (proofreading), content structuring, Basic visual design (Canva & PowerPoint presentation design), team coordination and communication.**	**AI literacy, technical research, critical evaluation of AI-generated information, and digital content development.**	**Design Visual, CIO**
薛春兰/ **1820262355**	**basic visual design, canva & powerpoint presentation, team work, leadership, creative content ideas**	**deeper computer science knowledges**	**Content Lead**

2. Project Scope and Goals

2.1 Target Learners

The target learners are university students and beginners who have little or no prior knowledge of Artificial Intelligence.

The content is designed for learners who want to:

- Understand what AI is and how it differs from traditional computer systems.
- Learn how AI is used in everyday life, education, and the workplace.
- Recognize the benefits, limitations, and potential risks of AI.
- Develop the ability to evaluate AI-generated information critically and use AI responsibly.

2.2 Learning Goals

By the end of this module, learners should be able to:

1. What is AI?: Explain what Artificial Intelligence is and how it works in simple terms.
2. How AI Works: Tell how data, rules (algorithms), and machine learning help AI function.
3. Where AI is Used: Show where people use AI every day, like in school, work, and other places.
4. Pros and Cons: Look at the good things AI does, as well as its problems like mistakes and unfair bias.
5. AI Rules and Ethics: Learn about important rules like keeping privacy, being fair, and being honest.
6. Checking AI Info: Always double-check information made by AI to see if it is correct.
7. Using AI Wisely: Use AI in a responsible way to finish school work or solve problems.

2.3 Content Outline

Outline section	**Planned content**
Topic 1: Introduction to AI	• Definition and meaning of AI • Brief history and development of AI • Basic concepts and characteristics of AI • Differences between AI and traditional computer systems.
Topic 2: Types of AI and How AI Works	• Types of AI based on capabilities • Introduction to machine learning and deep learning • Generative AI • The roles of data and algorithms • A general explanation of how AI processes information and generates outputs.
Topic 3: Applications of AI	• AI in education • AI in business and finance • AI in healthcare • AI in transportation • AI in communication and entertainment • Examples of commonly used AI tools.
Topic 4: Benefits, Limitations, and Challenges of AI	• Benefits such as efficiency, automation, and productivity • Limitations in understanding context • Inaccurate outputs and AI hallucinations

	• Data quality and bias • Overdependence on AI • The importance of verifying AI-generated information.
Topic 5: Ethical and Responsible Use of AI	• Privacy and data protection • Fairness and bias • Transparency and accountability • Academic integrity • Human judgment and oversight • Responsible AI use and verification of AI-generated content.

2.4 Scope Boundaries

To keep the project focused and manageable, the group will cover the fundamental concepts of AI, its practical applications, and responsible use. The module will be introductory rather than highly technical.

Materials included in the project:

- Basic definitions, history, and characteristics of AI.
- Different types of AI, including machine learning, deep learning, and generative AI.
- A general explanation of how AI systems use data and algorithms.
- Applications of AI in everyday life and various industries.
- Benefits of AI, such as efficiency, automation, and productivity.
- Limitations and challenges, including inaccurate outputs, bias, and overdependence.
- Ethical issues involving privacy, fairness, transparency, and academic integrity.
- Practical guidelines for evaluating AI-generated information and using AI responsibly.

Materials excluded from the project:

- Detailed programming tutorials or instructions for building AI systems.
- Advanced mathematical explanations of AI algorithms and neural networks.
- In-depth technical analysis of AI model architectures and training processes.
- Detailed legal analysis of AI regulations across different countries.
- Extensive coverage of specialized fields, such as advanced robotics or highly technical medical AI.

Scope limitation: The project will use simple explanations and relevant examples to help beginners understand the subject. Examples of specific AI tools may be included to illustrate concepts, but the project will not focus on promoting or reviewing particular products.

2.5 Questions for the Instructor

Before developing the learning materials, the group should confirm the following points with the instructor:

1. Target learners: Is the module intended for complete beginners, or are learners expected to have prior knowledge of AI?
2. Content outline: Are the five proposed topics sufficient to cover the required scope of an AI overview?
3. Technical depth: How detailed should the explanations of machine learning, deep learning, and generative AI be?
4. Learning activities: Does each topic need exercises, quizzes, discussion questions, or practical activities?
5. Assessment criteria: What are the evaluation criteria for the completed learning module, and are there any specific formatting requirements?

3. Learning Resources and Mini Lecture Plan

3.1 Shared Markdown Source

The team will maintain a shared Markdown source as the main reference for concepts, examples, and citations. The Study Guide, PPT, and Video Tutorials should be based on this source so that the explanations remain consistent. All learning resources will use this document as their main reference to ensure consistency.

3.2 Study Guide and Test Bank

- Study Guide: organized explanations, key terms, examples, diagrams where useful, summary points, and references.
- Test Bank: a mix of recall and application questions, with correct answers and brief explanations. Questions should align with the learning goals.
- Responsible roles: Content Lead and Quality Lead .

3.3 PPT Slides

- Create a concise slide deck with a clear learning sequence, readable text, useful diagrams/examples, and a short recap.
- Avoid placing full paragraphs on slides; use the Study Guide for detailed explanations.
- Responsible role: CIO and Visual design lead.

3.4 Video Tutorial

- Plan short tutorial segments that explain or demonstrate selected key concepts step by step.
- Prepare a script or storyboard first; verify the explanation and any on-screen examples before recording.
- Responsible role: Video Quality .

3.5 Live Mini Lecture

Selected topic: Introduction to AI and How AI Works.
Why it matters: explain how the topic supports the module's learning goals and why beginners should understand it.
Teaching approach: begin with a short motivating question or scenario, explain the core idea, demonstrate one worked example, ask learners to attempt a short question, then summarize the key takeaway.
Presenter(s), duration, and date:

1. Presenters: All members.
2. Duration: 4 minutes
3. Date: According to the presentation schedule arranged by the teacher.

3.6 How the Resources Work Together

- The Markdown source is the shared content reference.
- The Study Guide provides detailed explanations; the Test Bank checks understanding.
- The PPT highlights the lecture's main ideas and visuals.
- The Video Tutorials demonstrate selected ideas at a learner-friendly pace.

- The Live Mini Lecture brings the concepts together through explanation, demonstration, and interaction.

4. Workflow, Schedule, and Coordination

Stage / date	Main focus	Planned internal target	Evidence / output
Stage 1 — 24 Oct 2026	Project plan, task list, repository setup, module outline, substantial Markdown V1.0 content, review and submission evidence.	Team plan and owners confirmed as early as possible Draft reviewed before 22 Oct.	Project plan PDF/DOCX and the separate Stage 1 GitHub/Markdown submission package.
Stage 2 — 7 Nov 2026	Develop and refine the learning resources based on the shared Markdown; continue review.	Internal draft target: 3 Nov 2026 Review target: 5 Nov 2026.	Study Guide and Test Bank drafts, PPT slide draft, Video Tutorial script/storyboard, updated Markdown source, and progress evidence.
Stage 3 — 28 Nov 2026	Finalize resources, check consistency, rehearse the mini lecture, and complete documentation.	Content freeze target: 20 Nov 2026 Final target: 23 Nov 2026.	Final Study Guide and Test Bank, PPT slides, completed Video Tutorials, Live Mini Lecture materials, updated source content, and required project documentation.

4.1 Workflow

1. Confirm the module, learner profile, team roles, and expected deliverables.
2. Research reliable sources and record references while researching.
3. Draft the module outline and shared Markdown content.
4. Ask a teammate to review the content for accuracy, clarity, and beginner-friendliness.
5. Create the Study Guide/Test Bank, PPT, and Video Tutorials from the reviewed source content.
6. Run peer review and test questions/examples; record issues and assign corrections.
7. Propagate approved corrections to every affected resource.
8. Rehearse the Live Mini Lecture, collect feedback, and revise.
9. Check all files, links, permissions, filenames, logs, and evidence before submission.

4.2 Communication and Coordination

- Use WeChat/Weixin and WhatsApp for quick questions and meeting coordination.
- Use GitHub Issues, commits, and pull requests to track tasks, content changes, and reviews.

- Hold regular progress checks to record decisions, task changes, blockers, and responsible members.
- Each member maintains a personal log of their work, contributions, and significant AI assistance.

4.3 Peer Review and Quality Checks

- Check correctness against reliable sources and cite sources clearly.
- Check that explanations suit beginner learners and examples can be followed.
- Check that Markdown, Study Guide, PPT, video scripts, and mini lectures do not contradict one another.
- Record at least the issue found, reviewer, correction made, and affected resources.

4.4 Risks and Mitigation

Risk	Mitigation
Module or topic is not decided yet	Discuss with the team or teacher and confirm the topic first.
Work is not divided equally or deadlines are missed	Give each member a clear task and check progress regularly.
Explanations are wrong or too difficult	Use reliable sources and ask teammates to check the content.
Changes are not updated in all materials	Use the latest Markdown as the main reference and update other materials when needed.
GitHub or file access problems	Check access early and keep backup files on your computer.
Video recording or presentation is delayed	Prepare the script early and leave time to practice and check the equipment.

5. Master Task List

Status key: Not started / In progress / Under review / Blocked / Done. Owners, dates, and status must be updated by the team.

ID	Task / specific action	Expected result	Responsible member(s)	Internal deadline	Status	Dependencies
T01	Confirm team name, selected module, and team communication channel.	Confirmed team/project information.	墨仁 / 1820262039 曾瑞琳/ 1820262342 周利福/ 1820262046	21 Oct 2026	Finished	None

T02	Collect roster names, student IDs, skills, learning goals, and available time for each member.	Completed team-member table and fair workload plan.	墨仁 / 1820262039 曾瑞琳/ 1820262342	21 Oct 2026	Finished	T01
T03	Agree on roles and identify the coordinator and submission lead.	Every member has clear responsibilities.	墨仁 / 1820262039 曾瑞琳/ 1820262342 周利福/ 1820262046	21 Oct 2026	Finished	T02
T04	Confirm target learners, learning goals, scope, content outline, and instructor questions.	Approved project scope and outline.	墨仁 / 1820262039 曾瑞琳/ 1820262342	22 Oct 2026	Finished	T01
T05	Create a GitHub repository and add README with team, module, purpose, structure, and progress.	Accessible repository with initial README.	周利福/ 1820262046	22 Oct 2026	Finished	T01, T03
T06	Research the module and collect reliable references.	Source notes and reference list.	曾瑞琳/ 1820262342 周利福/ 1820262046 姚光耀/ 1820262067	22 Oct 2026	Finished	T04
T07	Draft and review the whole-module outline in Markdown.	Logical outline with topics, prerequisites, examples/activities, and status labels.	薛春兰/ 1820262355, 曾瑞琳/ 1820262342	23 Oct 2026	Not started	T04, T06
T08	Write substantial Markdown V1.0 for at least one coherent topic group.	Beginner-friendly content with terms, worked example/demo, activity/question, answer/explanation, and references.	薛春兰/ 1820262355, 姚光耀/ 1820262067	23 Oct 2026	Not started	T06, T07
T09	Peer-review the Markdown for accuracy, clarity, sources, and learner suitability.	Documented review outcome and corrections.	姚光耀/ 1820262067, 曾瑞琳/ 1820262342	23 Oct 2026	Not started	T08

T10	Create the Stage 1 project plan and update the Master Task List snapshot.	Reviewed Project Plan document and current task list.	曾瑞琳/ 1820262342, 周利福/ 1820262046	23 Oct 2026	Not started	T01–T04
T11	Prepare project log, personal logs, AI-use notes, and contribution evidence.	Logs/evidence are up to date and accessible.	何恩强/ 1820262113 薛春兰/ 1820262355 姚光耀/ 1820262067	24 Oct 2026	Finished	T03, T05–T09
T12	Run final check of document, filenames, repository links, access, and team review.	Submission checklist completed; links/files open.	曾瑞琳/ 1820262342, 周利福/ 1820262046	24 Oct 2026	Not started	T05, T10, T11
T13	Submit the Stage 1 Project Plan document.	TeamName_Stage1_ProjectPlan.docx or .pdf submitted.	曾瑞琳/ 1820262342	24 Oct 2026, before 23:59 Beijing time	Not started	T10, T12
T14	Develop Study Guide and Test Bank from the reviewed Markdown.	Study Guide draft and questions with explained answers.	薛春兰/ 1820262355, 姚光耀/ 1820262067	4 Nov 2026 (proposed)	Not started	T08, T09
T15	Create PPT slides from the reviewed source.	Clear slide deck with examples/visuals and recap.	墨仁/ 1820262039, 曾瑞琳/ 1820262342	4 Nov 2026 (proposed)	Not started	T08, T09
T16	Prepare Video Tutorial script/storyboard and production plan.	Approved script/storyboard and recording plan.	何恩强/ 1820262113	4 Nov 2026 (proposed)	Not started	T08, T09
T17	Review Stage 2 resource drafts and propagate corrections.	Reviewed drafts and correction log.	姚光耀/ 1820262067, 曾瑞琳/ 1820262342	6 Nov 2026 (proposed)	Not started	T14–T16
T18	Confirm Live Mini Lecture topic, presenter(s), duration, and teaching approach.	Confirmed lecture plan aligned with course topic menu.	周利福/ 1820262046	10 Nov 2026 (proposed)	Not started	T04

T19	Complete resource production and align all outputs with the source content.	Consistent Study Guide, Test Bank, PPT, and video tutorials.	All members	23 Nov 2026 (proposed)	Not started	T14–T18
T20	Rehearse the mini lecture, test materials, collect feedback, and revise.	Rehearsed lecture and completed revision checklist.	All members	26 Nov 2026 (proposed)	Not started	T18, T19
T21	Complete final documentation and final submission checks for Stage 3.	Final materials, logs, links, and evidence checked.	周利福/ 1820262046, 曾瑞琳/ 1820262342	28 Nov 2026 (proposed)	Not started	T19, T20

6. Submission and Evidence

Required output for this assignment: one Word or PDF document containing this project plan and the latest Task List snapshot.

- Filename: SLN_Stage1_ProjectPlan.docx or SLN_Stage1_ProjectPlan.pdf.
- GitHub repository link: https://github.com/NicolausLionel/SLN.
- Task List location if maintained separately: Included in this document.
- Project log: record planning discussions, decisions, task allocation, blockers, and contributions.
- Personal log: each member records their own work and contribution.
- AI-use notes: document significant AI assistance and the way the team checked/edited the output, following the course rules.
- Final review: all team members review the plan; the submission lead confirms that the document and links are accessible before submitting.

7. Final Submission Checklist

- ☑ ~~Team name and module are confirmed.~~
- ☑ ~~All roster names, student IDs, skills, and roles are complete.~~
- ☑ ~~Workload distribution and responsibilities are clear and fair.~~
- ☑ ~~Target learners, learning goals, outline, scope boundaries, and instructor questions are included.~~
- ☑ ~~Study Guide/Test Bank, PPT, Video Tutorials, and Live Mini Lecture plans are included.~~
- ☑ ~~The schedule includes Stage 1, Stage 2, Stage 3, and internal deadlines.~~
- ☑ ~~Master Task List includes action, deliverable, owner, deadline, status, and dependencies.~~
- ☑ ~~Risks and mitigation strategies are included.~~
- ☑ ~~GitHub link and separate task-list location are included where applicable.~~
- ☑ ~~Project log, personal logs, and significant AI-use notes are updated.~~
- ☑ ~~All members have reviewed the document and links have been tested.~~

- [x] ~~The final filename is correct and the document opens properly.~~

Approval

Coordinator : 周利福 Date reviewed : 23 October 2026.

Submission Leader: 曾瑞琳

Source

1. Artificial Intelligence: A Modern Approach
2. On the Dangers of Stochastic Parrots: Can Language Models Be Too Big?

   Bender, E. M., Gebru, T., McMillan-Major, A., & Shmitchell, S. (2021). ACM FAccT Conference, pp. 610–623.

3. Artificial Intelligence Risk Management Framework (AI RMF 1.0)

   Tabassi, E. (2023). National Institute of Standards and Technology (NIST).